

## 2024 Downtown Floor Schedule

Floor	Building				
	Lawrence Street (14)	CU Building (9)	Business School (7)	Student Commons (6)	Learning Commons (4)
1st	1/3 - 1/7	4/11 - 4/15	6/13 - 6/17	8/1 - 8/5	9/5 - 9/9
2nd	1/10 - 1/14	4/18 - 4/22	6/20 - 6/24	8/8 - 8/12	9/12 - 9/16
3rd	1/17 - 1/21	4/25 - 4/29	6/27 - 7/1	8/15 - 8/19	9/19 - 9/23
4th	1/24 - 1/28	5/2 - 5/6	7/4 - 7/8	8/22 - 8/26	9/26 - 9/30
5th	1/31 - 2-3	5/9 - 5/13	7/11 - 7/15	8/29 - 9/2	
6th	2/7 - 2/11	5/16 - 5/20	7/18 - 7/22		
7th	2/14 - 2/18	5/23 - 5/27	7/25 - 7/29		
8th	2/21 - 2/25	5/30 - 6/3			
9th	2/28 - 3/4	6/6 - 6/10			
10th	3/7 - 3/11				
11th	3/14 - 3/18				
12th	3/21 - 3/25				
13th	3/28 - 4/1				
14th	4/4 - 4/8				

### Catch Up Weeks

Lawrence Street (4)	CU Building (3)	Business School (3)	Student Commons (2)	Learning Commons (1)
10/3 - 10/28	10/31 - 11/18	11/21 - 12/9	12/12 - 12/23	12/26 - 12/30

- \*Identify any outstanding areas that need the most attention
- \*Plan ahead for materials needed and give time for supplies to come.
- \*Standard is every floor must be done on an annual basis.